

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Major Irrigation – Indira Sagar Polavaram Project – Indira Sagar Left Main Canal (Package 5) - Water supply scheme to Tuni Municipality - Estimate of Rs.826.42 lakhs - Permission to deposit the said amount with Public Health Authorities – Administrative Approval - Accorded – Orders – Issued.

IRRIGATION & CAD PW: MAJ.IRRI.I (2) DEPARTMENT

G.O.Ms.No. 112

Date:14.10.2010.

Read the following :-

1. The Chief Engineer,ISPP, Dowlaiswaram Lr. No.CE/ISPP /DCE/OT2/AE-4/ISLMC/PackageNo.5/05, dated 8.9.2008
2. The Chief Engineer, ISPP, Dowlaiswaram Lr No. CE/ ISPP /DCE /OT2/AE-4/ISLMC/PackageNo.5/05, dated:23.02.2010.
3. The Chief Engineer, ISPP,Dowlaiswaram, Lr. No. CE/ ISPP / DCE /OT2/AE-4/ISLMC/PackageNo.5/05, dated:27.06.2010

ORDER :

In the references read above, the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has submitted that the alignment of the work of Package.5 of Indira Sagar Left Main Canal from Km.93.000 to Km.111.000 is passing through the Municipal Head Water Works of Tuni Municipality affecting two water tanks (Elevated service reservoir) of 2.80L gallons(1274KL) and 1.2L gallons (546 KL) capacity. The Executive Engineer, ISLMC, Tuni has addressed the contracting agency of Package 5 to take necessary action as per agreement conditions for rebuilding the affected water tanks at a new location. But the agency has informed that the land acquisition and handing over of site for the alignment approved is the responsibility of the department and denied to bear the cost for rehabilitation of water tanks.

2) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has further submitted that the above proposals were placed before the State Level Standing Committee meeting held on 17.3.2008 and agreed the interpretation of the Chief Engineer, ISPP that the replacement of affected water tanks due to passing of canal is to be borne by the Government is correct. Incidentally, it may be mentioned that the IBM value too does not take cognizance of the value of structure.

3) The Chief Engineer,Indira Sagar Polavaram Project, Dowlaiswaram has requested the Government to issue necessary administrative approval for an amount of Rs.834.00 lakhs (Rupees Eight Crores Thirty four Lakhs Only) and permission to deposit the said amount with Public Health Authorities towards the cost of affected portion of water supply scheme to Tuni Municipality.

4) Government after careful examination of the matter hereby accord administrative approval for the above work and permission to deposit the amount of Rs.826.42 lakhs (Rupees Eight Crores twenty six lakhs and fourty two thousand only) with Public Health Department towards the cost of affected portion of water supply scheme to Tuni Municipality

P.T.O

//2//

5) The Expenditure is chargeable to the following Head of Account :-

1) Head of Account 4701 - 01 - M.H. 120 Polavaram Barrage

- I) G.H. (11) Normal State Plan - SH (26) D & A
- II) G.H. (11) Normal State Plan - SH (27) C & D
- III) G.H. (11) Normal State Plan - SH (50) SCP
- IV) G.H. (11) Normal State Plan - SH (51) TSP
- V) G.H. (21) AIBP - SH (26) D & A
- VI) G.H. (21) AIBP - SH (27) C & D
- VII) G.H. (21) AIBP - SH (50) SCP
- VIII) G.H. (21) AIBP - SH (51) TSP

2) Head of Account 2701 - 01 - M.H. 122 Polavaram Barrage

- I) G.H. (21) AIBP - SH (26) D & A
- II) G.H. (21) AIBP - SH (27) C & D
- III) G.H. (21) AIBP - SH (50) SCP
- IV) G.H. (21) AIBP - SH (51) TSP

530 Major Works - 531 (OE) - 532 Lands - 533 Buildings.

6) The Chief Engineer, Indira Sagar Polavaram Project. Dowlaiswaram shall take necessary action accordingly.

7) This order issues with the concurrence of Finance (W&P) Department, vide their U.O.No. 3667/F.7(A1)/2010-1, Dated:27.09.2010

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram, E.G. Dist.
The Accountant General, Andhra Pradesh, Hyderabad
Copy to:
The Director of Works, Accounts, Hyderabad.
The Joint Director of Works Accounts, SACB Colony, Dowlaiswaram.
The Finance (W&P) Department.
The P.S. to the Minister for Major and Medium Irrigation.
SF/SCs

// FORWARDED;; BY ORDER //

SECTION OFFICER